

Plan of technical actions to be implemented in the framework of the GRANT CONTRACT ENI/2016/359-725

Adopted 10 October 2018

Beneficiary countries: Algeria, Egypt, Jordan, Israel, Libya, Lebanon, Morocco, Palestine and Tunisia

Component 1 – Flag State Implementation

Title of the action	Number of actions planned	Number of actions implemented*	Planned for implementation last ¼ 2018	Planned for implementation in 2019	Planned for implementation in 2020	Planned for implementation in 2021
Core skills courses for Accident Investigators	1	-	-	1	-	-
Training for FS surveyors	3	1	-	1	1	-
Training for IMSAS Auditor	1	1	-	-	-	-
The IMO III Code and the IMSAS	1	1	-	-	-	-
Training for ISM auditors	1	-	-	-	1	-
Monitoring Recognised Organisations	1	-	-	1	-	-
Maritime Law and IMO Conventions	1	-	-	1	-	-
TOTAL	9	3	0	4	2	0

Component 2 – Port State Control in the Mediterranean (MEDMOU) Region

Title of the action	Number of actions planned	Number of actions implemented*	Planned for implementation last ¼ 2018	Planned for implementation in 2019	Planned for implementation in 2020	Planned for implementation in 2021
Seminars for PSCOs	4	2		1	1	-
Technical meeting with MEDMOU Secretariat	1	1	-	-	-	-
Development of THETIS-Med	1	-	-	1	-	-
TOTAL	6	3	-	2	1	0

Component 3 – Vessel Traffic Monitoring (VTS) and Information Systems (VTMIS) in the Mediterranean Sea

Title of the action	Number of actions planned	Number of actions implemented*	Planned for implementation last ¼ 2018	Planned for implementation in 2019	Planned for implementation in 2020	Planned for implementation in 2021
MARES EWG meetings	4	1	1	1	1	-
Provision of SAT-AIS information	1	1	-	-	-	-
Sharing T-AIS through MARES	1	1	-	-	-	-
Provision of AIS stations	1		1	-	-	-
Training for VTS Operator	2	1	-	1	-	-
Training for VTS Supervisor	1	-	-	1	-	-
Training for VTS instructor 'on the job'	1	-	-	-	1	-
TOTAL	11	4	2	3	2	0

Component 4 – Protection of the marine environment in the Mediterranean Sea

Title of the action	Number of	Number of	Planned for	Planned for	Planned for	Planned for
---------------------	-----------	-----------	-------------	-------------	-------------	-------------

	actions planned	actions implemented*	implementation last ¼ 2018	implementation in 2019	implementation in 2020	implementation in 2021
Training on Ballast Water Management Convention (including sampling)	1	-	-	1	-	-
Oil pollution response exercise with an EMSA vessel	1	1	-	-	-	-
Training on Civil Liability for Oil Pollution Damage	1	-	1	-	-	-
Training on SSN Ecosystem Graphical User Interface (SEG)	1	1	-	-	-	-
Provision of CSN images	1	1	-	-	-	-
TOTAL	5	3	1	1	0	0

Component 5 – Human Element

Title of the action	Number of actions planned	Number of actions implemented*	Planned for implementation last ¼ 2018	Planned for implementation in 2019	Planned for implementation in 2020	Planned for implementation in 2021
Training on implementation of the MLC, 2006	1	1	-	-	-	-
Training for MLC, 2006 inspectors	2	-	-	1	1	-
Assistance on STCW	1	-	-	-	1	-
Training on Search and Rescue	1	-	-	1	-	-
In the country training for auditors of Marine Educational Centres (METs)	1	-	-	-	1	-

TOTAL	6	1	0	2	3	0
--------------	----------	----------	----------	----------	----------	----------

Component 6 – Security of ships and port facilities

Title of the action	Number of actions planned	Number of actions implemented*	Planned for implementation last ¼ 2018	Planned for implementation in 2019	Planned for implementation in 2020	Planned for implementation in 2021
Training on ISPS code (advanced - ship)	1	-	1	-	-	-
Training on ISPS code (advanced - port facility)	1	-	-	1	-	-
Workshop on Institutional capacity	1	-	-	-	1	-
Workshop on Cyber security (informative)	1	-	-	1	-	-
TOTAL	4	0	1	2	1	0

Component 7 – Support to the Mediterranean Coast Guard Functions Forum (MCGFF)

Title of the action	Number of actions	Number of actions	Planned for implementation	Planned for implementation	Planned for implementation	Planned for implementation
----------------------------	--------------------------	--------------------------	-----------------------------------	-----------------------------------	-----------------------------------	-----------------------------------

	planned	implemented*	last ¼ 2018	in 2019	in 2020	in 2021
MCGFF Secretariat meeting	6	2	-	2	2	-
Participation to MCGFF Plenary meeting	4	2	-	1	1	-
TOTAL	10	4	0	3	3	0

Component 8 – Bilateral activities

Title of the action	Number of actions planned	Number of actions implemented*	Planned for implementation last ¼ 2018	Planned for implementation in 2019	Planned for implementation in 2020	Planned for implementation in 2021
Training on procedures on how to follow up alleged oil spill pollution / Egypt	1				1	
Port State Control seminar (in Tunisia)/ Libya	1			1		
Support on port environnement management / Tunisia	1				1	
Establishing a Maritime Strategy in compliance with the III Code in Arabic / Libya	1			1		
Preparatory IMSAS audit/ Libya	1			1		
Assistance in the field of Oil and Gas Offshore operations / Lebanon	1				1	
Technical support on the corrective action plan following the IMSAS / Lebanon, Algeria	2		1		1	
Training on 6.09 Train the trainer/ Jordan, Algeria,	3			2	1	

Lebanon						
Assistance in the ratification of BMW / Algeria	1				1	
Establishing procedures for the monitoring and auditing of Recognized Organizations / Algeria	1			1		
Training on MARPOL Annex VI / Algeria	1			1		
Establishment of an “Early Warning-Online Marine Monitoring System in the New Ports, Aqaba”/ Jordan	1				1	
Technical Assistant for the establishment of “Guidelines for the Marine Water Quality in the Gulf of Aqaba” / Jordan	1			1		
Technical Assistant to “Review and Update the Oil Spill Contingency Plan”/ Jordan	1			1		
Training on Marine Environment protection for regulatory purposes / Jordan	1			1		
Training session on “Port facility pollution contingency plan”/ Tunisia	1	-	1	-	-	-
Study on Port reception Facilities/ Lebanon	1	-	-	1	-	-
Preparatory IMO audit/ Lebanon	1	1	-	-	-	-
Training on MODU/ Lebanon	1	-	-	1	-	-

Preparatory IMO audit/ Algeria	1	1	-	-	-	-
Preparatory IMO audit/ Morocco	1	-	-	1	-	-
Tutoring Project on PSC/ ?	1	-	-	1	-	-
Tutoring Project on PSC/ ?	1	-	-	1	-	-
Tutoring Project on PSC/ ?	1	-	-	-	1	-
Tutoring Project on PSC/ ?	1	-	-	-	1	-
Training on Implementation of MARPOL Annex VI and related EU legislation/ Israel	1	-	-	1	-	-
Training on STCW Manila Amendments/ Egypt	1	-	-	1	-	-
Exploratory mission/ Egypt	1	-	-	1	-	-
Exploratory mission/ Israel	1	-	-	-	1	-
Exploratory mission/ Morocco	1	-	-	1	-	-
Exploratory mission/ Tunisia	1	-	-	-	1	-
Exploratory mission/ Palestine	1	-	-	-	1	-
Exploratory mission/ Jordan	1	-	-	1	-	-
Attendance at WMU (14-month/4 participants)/ no more than 1 per beneficiary	1	-	-	1	-	-
TOTAL	37	2	2	21	12	0

Component 9 – Communication and visibility

Title of the action	Number of actions planned	Number of actions implemented*	Planned for implementation last ¼ 2018	Planned for implementation in 2019	Planned for implementation in 2020	Planned for implementation in 2021
Steering committee meetings	4	2	0	1	1	
Maintenance of the website	1	1	0	0	0	
Newsletters	1	0	0	1	0	
Others	2	2	0	0	0	
TOTAL	8	5	0	2	1	0

Provision of tools and services

Title of the action	Number of actions planned	Number of actions implemented*	Planned for implementation last ¼ 2018	Planned for implementation in 2019	Planned for implementation in 2020	Planned for implementation in 2021
RuleCheck for staff from the maritime administration	1	1	-	-	-	-
MaKCs for staff from the maritime administration	1	1	-	-	-	-
RuleCheck for PSCOs	1	1	-	-	-	-
MaKCs for PSCOs	1	1	-	-	-	-
Provision of an eLearning module on Maritime English for ships' inspectors	1	-	-	1	-	-
TOTAL	5	4	0	1	0	0